

AD A134 907 IRANIAN LONG PERIOD ARRAY SUPPORT(U) TEXAS INSTRUMENTS  
INC DALLAS EQUIPMENT GROUP L J SPIEKER ET AL.  
28 APR 78 11-7353-781 F08606-77-C-0016

171

UNCLASSIFIED


F/G 8/11

NL

END

DATE \_\_\_\_\_  
PAGE \_\_\_\_\_

35



MICROCOPY RESOLUTION TEST CHART  
NATIONAL BUREAU OF STANDARDS-1963-A



①

AD-A134 907

IRANIAN LONG PERIOD ARRAY SUPPORT

SEMIANNUAL REPORT

1 OCTOBER 1977 THROUGH 31 MARCH 1978

Prepared by

Luverne J. Spieker and Philip W. Hudson

TEXAS INSTRUMENTS INCORPORATED

Equipment Group

P.O. Box 6015

Dallas, Texas 75222

AFTAC Project Authorization Number: VELA T/7701/B/ETR

Contract Number: F08606-77-C-0016

Date of Contract: 1 October 1976

Contract Expiration Date: 1 June 1978

Amount of Contract: \$255,014

Short Title of Work: ILPA Support

Prepared for

AIR FORCE TECHNICAL APPLICATIONS CENTER

VELA Seismological Center

312 Montgomery Street

Alexandria, Virginia 22314

28 April 1978

DTIC  
ELECTE  
S NOV 23 1983 D  
E

Acknowledgment: This work is sponsored by the Advanced Research Projects Agency (ARPA), Department of Defense and accomplished under the technical direction of the Air Force Technical Applications Center, VELA Seismological Center.

CLEARED FOR OPEN PUBLICATION UNDER  
THE PROVISIONS OF AFR 190-27.  
25 JUL 1978  
INFO COPY NO., 18  
AF240

78 078

FILE COPY

This document has been approved  
for public release and sales in  
distribution is unlimited.

Equipment Group

88 11 22 129

UNCLASSIFIED

SECURITY CLASSIFICATION OF THIS PAGE (When Data Entered)

REPORT DOCUMENTATION PAGE		READ INSTRUCTIONS BEFORE COMPLETING FORM
1. REPORT NUMBER 7353-781	2. GOVT ACCESSION NO. <b>A134907</b>	3. RECIPIENT'S CATALOG NUMBER
4. TITLE (and Subtitle) IRANIAN LONG PERIOD ARRAY SUPPORT SEMIANNUAL REPORT		5. TYPE OF REPORT & PERIOD COVERED SEMIANNUAL OCTOBER 1977 - 31 MARCH 1978
7. AUTHOR(s) LUVERNE J. SPIEKER PHILIP W. HUDSON		8. CONTRACT OR GRANT NUMBER(s) F08606-77-C-0016
9. PERFORMING ORGANIZATION NAME AND ADDRESS TEXAS INSTRUMENTS INCORPORATED EQUIPMENT GROUP DALLAS, TEXAS 75222		10. PROGRAM ELEMENT, PROJECT, TASK AREA & WORK UNIT NUMBERS T/7701/B/ETR
11. CONTROLLING OFFICE NAME AND ADDRESS AIR FORCE TECHNICAL APPLICATIONS CENTER VELA SEISMOLOGICAL CENTER 312 MONTGOMERY ST., ALEXANDRIA, VA. 22314		12. REPORT DATE 28 APRIL 1978
14. MONITORING AGENCY NAME & ADDRESS (if different from Controlling Office)		13. NUMBER OF PAGES 7
		15. SECURITY CLASS. (of this report) UNCLASSIFIED
16. DISTRIBUTION STATEMENT (of this Report) <b>APPROVED FOR PUBLIC RELEASE DISTRIBUTION UNLIMITED</b>		18a. DECLASSIFICATION/DOWNGRADING SCHEDULE
17. DISTRIBUTION STATEMENT (of the abstract entered in Block 20, if different from Report)		
18. SUPPLEMENTARY NOTES		
19. KEY WORDS (Continue on reverse side if necessary and identify by block number) IRANIAN LONG PERIOD ARRAY SEISMIC STATION STATION PROCESSOR		
20. ABSTRACT (Continue on reverse side if necessary and identify by block number) This report summarizes continuing activities on the program of technical support and system modification for the Iranian Long Period Array. The Iranian Long Period Array system consists of an array of seven remote seismic sensor installations, data communication links, and a central recording station. Personnel from the University of Tehran Institute of Geophysics (UTIG) operate the system. An on-site technical representative was provided by Texas Instruments under a previous phase of the contract from the Air Force Technical Applications Center. This phase of the work is being continued under contract		

UNCLASSIFIED

SECURITY CLASSIFICATION OF THIS PAGE(When Data Entered)

F08606-78-C-0014 and operation, maintenance, and training activities are described in reports under that contract. This report describes the activities and status of the two remaining tasks under contract F08606-77-C-0016, i.e., providing specified spare parts for the system and adding a short period recording capability to the system.

Accession For	
NTIS GRA&I	<input checked="checked" type="checkbox"/>
DTIC TAB	<input type="checkbox"/>
Unannounced	<input type="checkbox"/>
Justification	
By _____	
Distribution/	
Availability Codes	
Dist	Avail and/or Special
A-1	



UNCLASSIFIED

SECURITY CLASSIFICATION OF THIS PAGE(When Data Entered)



## ABSTRACT

This report summarizes continuing activities on the program of technical support and system modification for the Iranian Long Period Array. The Iranian Long Period Array system consists of an array of seven remote seismic sensor installations, data communication links, and a central recording station. Personnel from the University of Tehran Institute of Geophysics (UTIG) operate the system. An on-site technical representative was provided by Texas Instruments under a previous phase of the contract from the Air Force Technical Applications Center. This phase of the work is being continued under contract F08606-78-C-0014 and operation, maintenance, and training activities are described in reports under that contract. This report describes the activities and status of the two remaining tasks under contract F08606-77-C-0016, i.e., providing specified spare parts for the system and adding a short period recording capability to the system.

Neither the Defense Advanced Research Projects Agency nor the Air Force Technical Applications Center will be responsible for information contained herein which has been supplied by other organizations or contractors, and this document is subject to later revision as may be necessary. The views, conclusions, and recommendations presented are those of the authors and should not be interpreted as necessarily representing the official policies, either expressed or implied, of the Defense Advanced Research Projects Agency, the Air Force Technical Applications Center, or the US Government.



## SECTION I INTRODUCTION

The Iranian Long Period Array (ILPA) system is a seismic installation consisting of a central recording station (CRS) and an array of seven remote sites. Data received from the array is processed at the central recording station. Each remote site is made up of a three-component sensor system, data acquisition subsystem, telemetry subsystem, and power subsystem. The CRS consists of a station processor, a visual recording subsystem, a magnetic recording subsystem, a timing subsystem, a telemetry subsystem, and a power subsystem. Both long period (LP) and short period (SP) seismic data are recorded by the system. The system was established by a government-to-government agreement between the United States of America and the Imperial Government of Iran. Personnel from the University of Tehran Institute of Geophysics (UTIG) operate the system. The CRS is located in Tehran, Iran and the remote sites are centered in an area approximately 65 kilometers southwest of Tehran.

AFTAC contracted with Texas Instruments Incorporated, under contract number F08606-77-C-0016, to provide technical support for the operation, maintenance, and continued training of UTIG personnel. This work is being continued under contract F08606-78-C-0014. Additional tasks being performed by Texas Instruments under the present contract include providing specified spare parts for the system and developing and installing a short period magnetic recording capability. Activities on these two tasks during the past six months and the current status are discussed in the next two sections of this report.



---

## SECTION II SPARE PARTS

Spare parts recommendations were obtained from the manufacturers of each of the subsystems in the ILPA system. These lists were reviewed by Texas Instruments and AFTAC/VSC, and resulted in the list of spare parts and quantities procured for support of the system. A total of 232 different components or sub-assemblies were ordered.

As the parts are received in Dallas they are shipped to AFTAC/VSC for inspection, acceptance, and shipment to Iran. As of the end of this report period all spare parts except five items had been released for shipping to AFTAC/VSC. It is expected that the five parts yet to be shipped will be received in Dallas during April, and the final shipment of spare parts to AFTAC/VSC will be made at the end of May, thus completing the spares phase of the contract.





### SECTION III SHORT PERIOD RECORDING CAPABILITY

Contract Modification P00004 authorized the design and implementation of short period data and site status recording on magnetic tape. The present short period recording capability of the system is limited to recording a single, selectable short period component on a magnetic tape recorder connected to the output originally designated for satellite data transmission.

To implement the short period recording capability it is necessary to expand the memory capacity of both CPUs in the CRS. No hardware changes to the system are required except the addition of the 8,192 word memory modules to each CPU. The memory modules have been delivered to the system in Tehran for use at the time of installation of the recording capability.

The software is being developed which will add short period data to the ILPA magnetic recording tape, add SP site status to the tape and provide the operator interface to select the SP data and status for recording.

Recording is performed on one-second boundaries. The LP recording is performed on second 0 and second 30. The SP recording will be performed as a function of the buffer and the amount of data being recorded per second. The SP data may be written every 5, 10, 15, 20, or 30 seconds. The following SP status information will be recorded as appropriate:

- Sync Error
- Calibration in Progress
- Deleted by Operator
- Faulty or Missing SP Data

The following program executives contain software programs which have had to be modified or added to implement the SP recording capability.

- 00 EXEC Power up or restart
- C3 EXEC I/O Bus interrupt
- 04 EXEC SP EXEC
- 06 EXEC Command EXEC
- 07 BG Background EXEC

In implementing the program, a high-level software design was first developed. A design review was held with AFTAC/VSC at this time. During this



meeting the design concept was reviewed and approved and plans and schedules for completing the program were agreed upon. The approved design was then written in metacode and finally in 980 assembly language code.

The program is presently in the debug-test phase. The software is being subjected to simulation testing using the existing ILPA simulator. Final test of the software will take place at the site after installation and checkout.

Documentation to be provided includes an update of the appropriate pages of the Operation and Maintenance Instructions and a Computer Program Development Specification. The Computer Program Development Specification will be written for the software changes or additions only.



---

#### SECTION IV PLANS FOR NEXT PERIOD

It is anticipated that the program will be completed on schedule by 1 June 1978. Spare parts shipments will be completed during May 1978. The start of installation of the SP recording software is scheduled for 6 May 1978 at the CRS in Tehran, Iran. This work will be completed by the end of May. Completion of the documentation will also be made by the end of May 1978.

DATE  
FILMED  
28